
Machine Studies 
Draft Schedule for Run01-3, 2012

February 14th 0800 - February 15th 0800

Time Descriptions Studiers SR Status

Tuesday, February 14, 2012
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-0900 Gap Scans and update IDGapFF look-up 
tables

Schroeder Stored Beam & 
Injection

0810-0900 Test BTS:APH3 Erwin No impact

0900-1100 Investigate S15B:H4 blown output filter 
fuse

Puttkammer No Beam

0900-1100 Move current monitoring from S17 to 
S16

Wang No Beam

0900-1100 Insert blanking plate for 420 RF test 
stand

RF Group No Beam

0900-1100 Investigate S32A:Q5 glitches Fors No Beam

0900-1100 Linac beam & PEM tool studies Pasky/Soliday Limited injection

0930-1030 S37 cooling jacket/ thermocouple work Hoyt Access Zone F

1100-1300 test PAR harmonic amplifier tube #1. 
Needs PAR injection.

T. Smith/Yao/ 
Harkay

Limited injection

1100-1300 Adjusting PID loop on vacuum chamber 
water S19-20, S21-22, S33-34

Putnam/Erwin
/Pasky

Stored beam

1300-1500 booster on-momemtum test. Requires 
change to rf frequency.  Needs booster 
injection

Yao/Sereno No SR beam

1500-1700 investigate SR sensitivity to tune 
measurement problem. Need to adjust 
chromaticity

Yao Stored beam & 
inj.

1700-2100 aperture scan studies for SCU0. Harkay/Boon Stored beam & 
inj.

2100-2400 29-ID xbpm studies, 24 singlet top-up, 
102mA, shutter permit needed

Decker/Yang Stored beam & 
Inj.

Wednesday, February 15, 2012



0000-0100 29-ID xbpm studies, 24 singlet top-up, 
102mA, shutter permit needed 
(continued)

Decker/Yang Stored beam & 
Inj.

0100-0400 Setup/verify hybrid operation Sajaev Stored beam & 
inj.

0400-0700 4NLSS lattice setup Sajaev Stored beam & 
inj.

0700-0800 Prepare for User beam OPS Stored Beam & 
Injection


